


TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12-10-24 1.	Brainstorming Ideas and Solutions	60	RK, PK	Started thinking of ideas to use for our final website design
12-19-23 2.	Listing Research Objectives	60	AR, AA, SB	Distributed what we needed to research and continued researching basic solutions
12-26-23 3.	Researched common green technologies	90	RK, PK, AR, AA, SB	Continued researching solutions
1-02-24 4.	Began working on portfolio	60	RK, AR, SB	Created shared document, began preparing research and ideas to place inside.
1-06-24 5.	Began working on the website	60	RK, PK, AA	Created the repository and began working on the main page.
1-07-24 6.	Continued working on the website	90	SB, AR, PK	Continued working on the main page, and introduced the solutions.

Advisor Name: Bethany Kankelborg

Student Initials: RK, AR, PK, AA, SB

Advisor Signature: _____



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1-10-24 1.	Applying finishing touches on website and portfolio and submitted	90	SK, RK, AR, AA, PK	Finished the portfolio and polished the website
1-14-24 2.	Listed out what extra research we might need	60	SK, RK, AR, AA, PK	Created a checklist of things we would still need to research, such as rebate information
1-20-24 3.	Worked on Figma Mocks	60	AA	Worked on mocks of the website in Figma
1-27-24 4.	Continued Working on Figma Mocks	60	AA, RK, AR	Worked on mocks of the website in Figma
1-28-24 5.	Researched the information	120	AR, RK, AA, SB, PK	Researched the information we set out to research about the solutions
2-03-24 6.	Finished up the Figma Mocks for all the key pages	60	PK, AA, SB	Finished up the main mocks of the website in Figma

Advisor Name: Bethany Kankelborg

Student Initials: AA, PK, AR, RK, SB

Advisor Signature: _____



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
02-04-24 1.	Setup tailwind and worked on dashboard	60	PK, RK, SB	Setup tailwindcss for easier customization and worked on the user dashboard and login
02-07-24 2.	Updated the navbar and added home cards for solutions	60	RK, AA	Updated the navigation bar, ensured the home cards were responsive. Also changed the theming, made it more inline with our mocks
02-17-24 3.	Added more filtering options to our solutions.	60	PK, AR, AA	Added more filtering options, things like budget selector.
02-24-24 4.	Revamped solution list, updated our search, and added graphs	80	PK, RK, SB	Updated our list of solutions, added a few more filters, ensured our search was working efficiently, added graphs to track prices and rebates.
02-25-24 5.	Finished accordians and added more graphs	60	AA, AR, PK	Finished accordians and fixed graph build issues.
02-28-24 6.	Inputted remaining data and cleaned up the dashboard	90	AA, RK, PK, AR, SB	Inputted all the data from the research that we hadn't.

Advisor Name: Bethany Kankelborg

Student Initials: RK, AR, PK, AA, SB

Advisor Signature: _____



TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3-17-24 1.	State Conference Reflection	1 hour	AA, PK, AR, RK, SB, AV	Discussed what went well at the TSA state conference and what could have improved and set up weekly Sunday meetings to regularly work on the project.
3-24-24 2.	Brainstorming	2 hours	AA, PK, AR, RK, SB, AV	Brainstormed tasks to discuss the scope of nationals submission and overall objectives.
3-31-24 3.	Figma Mocks	4 hours	AA, PK, AR, RK, SB, AV	Designed additional pages on Figma
4-7-24 4.	Revised Content	4 hours	AA, PK, AR, RK, SB, AV	Revised Graphs and updated content with latest research to increase accuracy
4-14-24 5.	Front-end development	4 hours	AA, PK, AR, RK, SB, AV	Improved layout of pages based on updated Figma mocks
4-21-24 6.	Integration with back-end development	5 hours	AA, PK, AR, RK, SB, AV	Integrated the front-end with back-end development to ensure user input could be handled

Advisor Name: Bethany Kankelborg

Advisor Signature: 

Student Initials: AA, PK, AR, RK, SB, AV

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
4-28-24 1.	Website Testing	2 hours	AA, PK, AR, RK, SB, AV	Ensured website was responsive and worked well on both laptop and phone
5-5-24 2.	User Feedback	2 hours	AA, PK, AR, RK, SB, AV	Gathered feedback about flaws from potential users
5-12-24 3.	Addressing Concerns	3 hours	AA, PK, AR, RK, SB, AV	Made changes to address concerns brought up by user feedback
5-19-24 4.	Final Revisions	2 hours	AA, PK, AR, RK, SB, AV	Ensured all content was error free and flowed well together.
5-20-24 5.	Compile Documents for Submission	1 hour	AA, PK, AR, RK, SB, AV	Collected all materials to submit for nationals in the portal
6.				

Advisor Name: Bethany Kankelborg

Advisor Signature



Student Initials: AA, PK, AR, RK, SB, AV